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RESTORATION ENVIRONMENTAL RESTORATION LLC. 

Daily Work Order No. .2Q_ 

U.S. EPA, Region 6 

DAILY WORK ORDER 

Operating Period: 02/14/19 Task Order: 0618F0308 Paae 1 of 1 

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado/Nicolas Brescia 

Location (City, State): Shift: I Start Time: I Stop Time: 
Leonard , Texas fil 2 07:00 17:30 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Continue final restoration of off-site areas (Grid(s) No. DRA022, 1) Complete: Final restoration in Grid(s) No. DRA022, 
DRA04 and DRA05); DRA04 and DRA05 (sod installation) ; 

2) Continue final restoration of on-site areas (Grid No. FJD04) ; 2) In Progress: Final restoration of on-site areas (FJD04); 
begin installation of parking lot; 3) In Progress: Addressing outstanding restoration punch-

3) Commence addressing outstanding restoration punch-list items; list items; 
4) Continue/complete property survey (western property 4) In Progress: Property survey to confirm property 

boundary) ; boundary for privacy fence installation; 
5) Continue removal reporting and T&D scheduling. 5) In Progress: Removal reporting and task scheduling . 
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2. Upcoming Work .AtJtlk>rlzed \ 
V 

.. 
Continue restoration of remaining grids, as directed. Continue construction of parking lot. Subcontractor to complete final restoration punch-
list items. 

s. Quantity I Volume Tracking: 

Descri~tion: Current Period: Total to Date: 

2"- 3" Limestone Rock (Haul Road) 5 TL/56 .64 tons 
Non-regulated non-hazardous soils 263 TL/6,026.68 tons 
Parking Lot (3" Surge Rock and 1½" Crusher Run 24 TL/641 .01 tons 
TSCA-contaminated soils 12 TL/250.82 Tons 150 TL/3240.68 tons 
Select Backfill Wolf Creek Plant (12-15 Pl) 14 TL/166.83 Tons 434 TL/7,1 08.69 tons 

C&D Debris (wooden portions of building stored in roll-off box) 
1 30-yd. open-top box ==4 tons 
10 TL/175.72 tons 

Topsoil Horn Plant 104 TL/1 ,337.34 tons 
Bulk Hydraulic Liauids, Spent 3/165 Gallons 

4. Number of Penaonnel Authorized Current Period 
Personnel Cateaorv: Quantity: Personnel Cateaorv: Cuantitv: 
Response Manager 1 Operator 2 
FCA 1 Laborer/Operator 3 
Foreman 1 Truck Driver/Laborer/Operator 1 

I, EqulpmentAuthorlzedforCurrentPeriod 

Item Qty Used Not Used/ Item Qty Used Not Used 
or Down / or Down 

½ ton crew-cab pickup (RM) 1 1 * Portable toilets 3 3 
¾ ton extended-cab 3 3 

..,. Hand-wash station 1 1 
¾ ton crew-cab flatbed wt fuel cell 1 1 Skid steer with bucket/forks 1 1 

Bobcat TS90 
Plate Comoactors 2 2 Mini-excavator (Bobcat E85\ 1 1 
40' x 8' office trailer 1 1 Excavator (JD 21 0G) 1 1 
70 kW Generator 1 1 Front End Loader (JD 544K) 1 1 
Passenger car FCA 1 1 Bulldozer JD 650K-LGP) 1 1 
20' Conex Box 1 1 Drum Roller/Compactor 1 1 
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